
ID Task Name Duration Start Finish Predecessors

1 Issue RFP for Feasibility Study Design Team 2 wks Mon 3/19/18 Fri 3/30/18

2 Review RFP's received 10 days Mon 4/2/18 Fri 4/13/18 1

3 Interview short list of Design Teams 2 wks Mon 4/16/18 Fri 4/27/18 2

4 Select and Recommend Design Team to full 
Committee

2 wks Mon 4/30/18 Fri 5/11/18 3

5 Negotiate fee with Design Team 1 wk Mon 5/14/18 Fri 5/18/18 4

6 Recommend Design Team and Negotiated 
Fee to Committee (VOTE)

1 day Mon 5/21/18 Mon 5/21/18 5

7 Discuss and Approve IAQ testing Spring 1 day Mon 3/19/18 Mon 3/19/18

8 Indoor Air Quality Testing Spring 1 day Fri 4/13/18 Fri 4/13/18 7

9 Indoor Air Quality Testing Fall 1 day Fri 10/5/18 Fri 10/5/18 7

10 Surveyor 10 days Tue 5/22/18 Mon 6/4/18 6

11 Advertise for Surveyor 2 wks Tue 5/22/18 Mon 6/4/18

12 Select Surveyor (VOTE) 1 wk Tue 5/22/18 Mon 5/28/18

13 Surveyor's Work 2 wks Tue 5/22/18 Mon 6/4/18

14 Geotechnical 25 days Thu 8/30/18 Wed 10/3/18 31

15 Advertise for Geotech 2 wks Thu 8/30/18 Wed 9/12/18

16 Select Geotech 1 wk Thu 9/13/18 Wed 9/19/18 15
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17 Geotech's work 2 wks Thu 9/20/18 Wed 10/3/18 16

18 Asbestos testing 25 days Mon 4/16/18 Fri 5/18/18 8

19 Advertise Asbestos work 2 wks Mon 4/16/18 Fri 4/27/18

20 Select testing agency 1 wk Mon 4/30/18 Fri 5/4/18 19

21 Asbestos testing 2 wks Mon 5/7/18 Fri 5/18/18 20

22 Independent Cost Estimator 10 days Thu 10/25/18 Wed 11/7/18 35

23 Advertise cost estimating work 2 wks Thu 10/25/18 Wed 11/7/18

24 Select estimator 1 wk Thu 10/25/18 Wed 10/31/18

25 Estimator's work 2 wks Thu 10/25/18 Wed 11/7/18

26 Feasibility Study 162 days Tue 5/22/18 Wed 1/2/19 6

27 Preliminary Option Development 36 days Tue 5/22/18 Tue 7/10/18

28 Design Team develops preliminary 
options

5 wks Tue 5/22/18 Mon 6/25/18

29 Presentation of Options 2 wks Tue 6/26/18 Mon 7/9/18 28

30 Discuss Options and Provide Direction 
(VOTE)

1 day Tue 7/10/18 Tue 7/10/18 29

31 Develop Options as Directed 36 days Wed 7/11/18 Wed 8/29/18 27

32 Design Team develops options 5 wks Wed 7/11/18 Tue 8/14/18
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33 Presentation of Options 2 wks Wed 8/15/18 Tue 8/28/18 32

34 Discuss Options and Provide Direction 
(VOTE)

1 day Wed 8/29/18 Wed 8/29/18 33

35 Refine Options with Cost Estimates 40 days Thu 8/30/18 Wed 10/24/1831

36 Design Team refines Options and Cost 
Estimates

6 wks Thu 8/30/18 Wed 10/10/18

37 Present Options  2 wks Thu 10/11/18 Wed 10/24/18 36

38 Discuss Options and Provide Direction 
(VOTE)

0 days Wed 10/24/18Wed 10/24/18 37

39 Reconcile Cost Estimates 2 wks Thu 8/30/18 Wed 9/12/18

40 Finalize Options with Recommendations 50 days Thu 10/25/18 Wed 1/2/19 35

41 Design Team finalizes options and 
recommendations

6 wks Thu 10/25/18 Wed 12/5/18

42 Present Options and Recommendations 2 wks Thu 12/6/18 Wed 12/19/18 41

43 Deliver final report 2 wks Thu 12/20/18 Wed 1/2/19 42

44 Discuss and review final report 11 days Thu 1/3/19 Thu 1/17/19 40

45 Review final report 2 wks Thu 1/3/19 Wed 1/16/19

46 Vote to send Report and 
Recommendations to School Committee

1 day Thu 1/17/19 Thu 1/17/19 45
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